

92020208	Northwest LCD Smart TV for Diploma Classrooms	Admin	No	NP-S.V. - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Feb-2023	21-Feb-2023	22-Feb-2023	23-Feb-2023	1-Mar-2023	1-Mar-2023	Government of the Philippines (current year's and continuing budget)	100,000.00	100,000.00		100,000.00	100,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed																			
92020208	Materials in Upgrading the Fire Alarm System at West Campus	Admin	No	NP-S.V. - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Mar-2023	21-Mar-2023	22-Mar-2023	23-Mar-2023	24-Mar-2023	25-Mar-2023	Government of the Philippines (current year's and continuing budget)	21,200.00	21,200.00		21,200.00	21,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed																			
92020208	Fencing of DOF farm perimeter in front of beach area	Admin	No	NP-S.V. - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-Jan-2023	7-Feb-2023	18-Jan-2023	28-Jan-2023	23-Feb-2023	23-Jan-2023	Government of the Philippines (current year's and continuing budget)	78,875.00	78,875.00		78,875.00	78,875.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed																			
92090602	Repairs & Maintenance of Office Equipment	Supply Office	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-Mar-2023	13-Mar-2023	14-Mar-2023	14-Mar-2023	21-Mar-2023	21-Mar-2023	Government of the Philippines (current year's and continuing budget)	42,880.00	42,880.00		42,880.00	42,880.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed																			
92020402	Additional Materials for the Refurbishment of Drinking Lab	Drinking	No	NP-S.V. - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3-Mar-2023	3-Mar-2023	3-Mar-2023	4-Mar-2023	10-Mar-2023	10-Mar-2023	Government of the Philippines (current year's and continuing budget)	18,000.00	18,000.00		17,580.00	17,580.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed																			
92020402	Additional Materials for the Refurbishment of Plumbing Lab	Plumbing	No	NP-S.V. - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22/03/2023	23/03/2023	23/03/2023	23/03/2023	30/03/2023	30/03/2023	Government of the Philippines (current year's and continuing budget)	18,785.00	18,785.00		18,785.00	18,785.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed																			
Total Allocated Budget of Procurement Activities																																							6,939,863.00	6,939,263.00		6.00										
Total Contract Price of Procurement Activities Conducted																																																				
Total Savings (Total Allocated Budget - Total Contract Price)																																																				

ONGOING PROCUREMENT ACTIVITIES																																																					
Total Allocated Budget of Ongoing Procurement Activities																																																					

Prepared by:

Allyn A. Alinsub
ALYN A. ALINSUB
BAC Secretariat

Recommended for Approval by:

Georgita C. Arles
GEORGITA C. ARLES
BAC Chairperson

APPROVED:

Maria Magdalena P. Pomar
MARIA MAGDALENA P. POMAR, MVE, LPT
Head of the Procuring Entity